### National Service Training Program – Civic Welfare Training Service



Ateneo de Davao University

Emilio Jacinto Street, Davao City

#### PROJECT PROPOSAL

Purok 6-A, Barangay Mudiang P Tibungco, Davao City

# Partial Construction of Barangay Mudiang's Chapel (GKK)

Submitted by:
Fortes in Fide and Cura Personalis
Mariza Kamille Lam
Jabi Iturralde

Team Leaders

#### Members:

Ashley Mace Koksen
Andrea Alfonso
Charimae Mandalihan
Christian Cortez
Francesca Rhian De Rosas
Ian Gestler Daquipil
Irl Antoni Dumaboc
Nastasja Flores
Shaz Pongase

Mhallejah Dequita Jenia Funtila Jian Las-ay Joice Llanos Junah Capricho Louie Mansa Reba Ayonayon Mitzi Cagmat

Submitted to: Mrs. Jennely Costan-Amaneo

NSTP – CWTS Formator

Date Submitted:

January 19, 2019

#### PROJECT OBJECTIVES

### The project intends:

- To construct a chapel for the Purok 6-A, Barangay Mudiang's resident. The team aims to accomplish this tasks within the allotted 5 Saturdays.
- To provide the community a venue for them to gather and for any purpose that may serve them best.
- To construct a place that will meet their spiritual needs of the residents.

### **EXPECTED OUTPUT**

After rendering service for 5 Saturdays, the group expects:

- New roof installed
- Cemented Posts
- Partially constructed chapel for Purok 6-A, Barangay Mudiang's residents
- A venue for religious gatherings and for any purpose that may serve them best

#### **ACTIVITIES AND STRATEGIES**

- To realize the objectives, the project will make use of the following activities and strategies:
- Fund raising by selling some merchandise. If such fund raising cannot finance the project, team members are ready to make some monetary contributions for its fulfillment.
- Divide members into subgroups to be assigned in construction, purchasing of materials, financing, documentation, and feedback gathering.

- Coordinate with Mrs. Virginia Paduwa, the *Pangulo sa Katilingban*, for carpenters or persons willing work on the partial construction of the chapel.
- Maintain the motivation of the people working on the renovation and advocacy campaign by providing snacks and refreshments.
- Assign members to randomly ask the inhabitants if ever the team is making a significant contribution or not, if they agree to what we are doing.

COMMITTEE	LEAD TEAM	MEMBERS
Construction Team	Lasay, Gian	Koksen, Ashley Mace Dumaboc, Irl  Jardin, Sandino  Cortez, Christian
Purchasing Team	Daquipil, Ian Gestler	Iturralde, Jabi Mansa, Louie Ayonayon, Reba
Documentation Team	Capricho, Junah	Llanos, Joice Pongase, Shaz
		De Rosas, Chesca  Mandalihan, Charimae  Alfonso, Andrea
Finance Team	Lam, Mariza Kamille	Cagmat, Mitzi Funtila, Jenia Flores, Nastasja Dequita, Mhallejah Khendyz

.

Since 2 groups have merged, the whole team is quite bigger in number having 20 members. Despite the possible difficulties that will take place brought about by a big group, we are going to use this to our advantage. We have divided the group into 4 (four) committees, each of which are focused on the key aspects of our project. The *Construction Team* will be in charge of overseeing the chapel renovation. Their task is to assist and see the needs of the carpenters, and help in the repainting. The second team is, *The Purchasing* Committee, who will take care of the purchasing of the materials to be used in the chapel renovation. Third, the *Documentation Team*, is assigned to document the following happenings in the community engagement. Third, the *Finance Team*, is assigned to the inflow and outflow of money during the project.

Each committee has facilitators that would lead each committee to guarantee effective communication and to encourage cooperation. In addition, several members are assigned per team to assist their facilitators in making sure that each activity that they are assigned to handle would run smoothly.

#### TIMELINE OF ACTIVITIES

DAY	DATE	ACTIVITY
1	January 26	Planning, Canvassing, and Purchasing
2	February 2	Bringing of Materials and Project Implementation
3	February 9	Project Implementation (Posts)

4	February 16	Project Implementation (Roof)
5	February 23	Project Implementation (Floor)

## **DAY 1** – January 26

12:30 - 1:45 Assembly/Departure and Travel

1:50 -2:10 Observation/Discussion

3:00-4:00 Canvassing/Purchasing

4:00-5:00 Travel Tibungco to AdDU

# **DAY 2** -February 2

12:30 - 1:45 Assembly/Departure and Travel

1:50 -3:50 Partial start of the Project/ bringing of materials

3:50-4:00 Snacks etc.

4:00-5:00 Travel Tibungco to AdDU

## **DAY 3-** February 9

12:30 - 1:45 Assembly/Departure and Travel

1:50 -3:50 Project Making (posts)

3:50-4:00 Snacks etc.

4:00-5:00 Travel Tibungco to AdDU

**DAY 4-** February 16

12:30 - 1:45 Assembly/Departure and Travel

1:50 -3:50 Project Making (roof)

3:50-4:00 Snacks etc.

4:00-5:00 Travel Tibungco to AdDU **DAY 5-** February 23 12:30 - 1:45 Assembly/Departure and Travel

1:50 -3:50 Project Making (floor)

3:50-4:00 Snacks etc.

4:00-5:00 Travel Tibungco to AdDU